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V 0.1

➔ QIE module 
calibration for 1 
Minder (16 channels)

➔ Pedestals
➔ Current cal for each 

range
➔ ADC lookup table
➔ Read current cal 

through lookup table



V 0.2

➔ V 0.1 scaled to handle multiple Minders
➔ Initialization
➔ Ped/QIE Calibration
➔ LUT creation, loading, and reading in data mode
➔ still to be tested with hardware, but shouldn't be any 

major holdups here



Development Tasks

Task Details Status

QIE Calibration (EH) 99%, more testing, stability, PE cal?

90%

Event Loop (EH)

Data processing (EH, AK)

Channel monitor/Data display (AK) in design

Run Control (AK) Gui interface to VME DAQ in design

Diagnostics TBD TBD

QIE/ADC linearization and 
LUT loading (8 minders)

Run Init and Config (EH)
Hardware detection, board 
settings, thresholds

Interrupt handling, buffer 
swapping

25% (v 0.3 ~ Apr 1, will need test trigger to 
proceed from here)

Tagging, timestamp, format, 
data writing

planned, test data writing/reading in the 
next couple weeks

Flexible camera configuration, 
gui interface


