
ID Task Name

1 Old table removal

2 Purchasing initial table frame

3 First construction of table to hold photoinjector

4 Installing Photocathode assembly on table

5

6 Purchase one more new table

7 Construction of one additional table

8 Purchasing additional table frame

9

10 Analysis of waveguide plumbing

11 Form list of parts needed

12 Check inventory - what we have/what we don't have

13 Order waveguides parts

14 Design waveguide support and layout

15 Construction of support structure

16 Waveguide construction begins (depends on what we already h

17 RF Window

18 Evaluation of circulator

19 Construction of circulator support

20

21 Analysis of beamline parts and necessary components

22 Evaluate ceremic break/ICT design after gun

23 Beamline simulation

24 Make shopping list

25 Purchase orders for beamline parts

26 Begin construction of beamline up to first linac

27 Missing power investigation

28

29 Order solenoid coils

30 Solenoid support

31 Order solenoid iron

32
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ID Task Name

33

34 Break vacuum on G2 downstream to install deflecting cavity

35 Modify G2 beamline and install deflecting cavity

36 Install waveguides to deflecting cavity

37 Close G2 beamline and pump

38

39 Discuss water plumbing for G3 and breakdown gun

40 Begin plumbing work for breakdown gun

41 Reassembly of breakdown gun

42 Discuss rf needs for breakdown gun

43 Waveguide connection to breakdown gun
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